CEI WEEKLY SUMMARY OF EVENTS, OBSERVATIONS AND REMARKS

Prepared for: Jackson County, FL P_I_I E
Nl

Prepared by: Alday-Howell Engineering, Inc.
Prepared on: 1/18/2023 Alday HOweu
For Project: Indian Springs Subdivision- Phase 2A Sewer
NWFWMD Const. Grant Agreement No. 16-045 AHE # 18-023

Contractor: L & K Contracting, Inc.
Designer: Alday-Howell, Engineering Inspector:  Jake Edenfield (850) 718-7233
Notice to Proceed: 6/28/2021 Award Date: 2/23/2021

Substantial Completion:  6/16/2022 Final Completion: 7/16/2022
The report is for the week of: Monday, 1/9/2023 thru Sunday, 1/15/2023
The contractor performed the following operations this week. Sub work is noted in parenthesis:
Monday- No work. Contractor's option.
Tuesday- No work. Contractor's option.
Wednesday- No work. Contractor's option.
Thursday- No work. Contractor's option.
Friday- No work. Contractor's option.
Saturday- No work. Contractor's option.
Sunday- No work. Contractor's option.

Engineer's remarks/Pending issues:

Percent Project Complete: 78% Time Remaining (%): -71%
Invoiced to Date: $2,254,805.80 Weather days to date: 27
Original Contract Amount: $3,122,503.05
Change Order Amount Approved: -$70,779.80 Holiday days granted: 26
Actual Days: 566
Remaining: $796,917.45 Days used with deduct: 513
Days to Substantial Completion: 300 Remaining to SC: -213
Days to Final Completion: 330 Remaining to FC: -183
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Approved: (Eric Worrell-PE;Project Administrator (850-526-2040)

1



